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Abstract 
The central idea of this paper is to comprehend knowledge integration in inter-organizational IS 
projects through a knowledge cluster view of inter-organizational IS projects.  The proliferation of 
such projects combined with the complexity of managing them, motivated this study.  The study is 
based on a single case study which involves four organizations collaborating on a project. Findings 
suggest that knowledge integration in inter-organizational projects occurs through knowledge clusters 
and involves the interaction of complementary specialized knowledge bases within a structure and 
influenced by the clusters’ perceptions towards the project. Implications of the findings and future 
research opportunities are discussed.  
Keywords: Knowledge cluster, knowledge integration, multi-level analysis, inter-organizational 
projects 
 
1 INTRODUCTION 
Inter-organizational arrangements for mutual benefits in the form of partnerships, alliances and joint 
ventures are very common. Such arrangements take place for several reasons including resource 
efficiency, resource acquisition, and skill enhancement (Simatupang et al 2002). Of the different types 
of inter-organizational arrangements, this study focuses on inter-organizational IS projects, an 
organizational form in which multiple organizations collaborate on an IS project for a specific period 
of time and that involve a client-vendor relationship. The simplest of such projects may involve one 
client and one vendor, but the more complex may have multiple clients or/and multiple vendors. With 
companies increasingly outsourcing all or some of their IS activities (Lacity and Hirschheim 1993), 
including IS development, it is very common indeed to see IS projects that involve multiple 
organizations. 
Development of Information systems is a complex, intensive, and dynamic activity that requires close 
cooperation and coordination among diverse stakeholders who house the knowledge required for the 
execution of the project. In inter-organizational IS projects, knowledge required for the project is 
situated in the diverse stakeholders that belong to different functional groups (departments, users, 
management, IT etc) and are part of different organizations. Typically for a project some 
representatives from each of these departments/ functional groups/stakeholders, referred to as 
knowledge clusters in this paper, are involved in the project. Specifically, knowledge clusters in this 
study refers to a group that possesses certain specialized knowledge essential for the project (e.g. 
users, IT department representatives) and that is governed by similar rules and boundaries (e.g. 
departments) and hence the members share similar perceptions towards the project. This definition of 
knowledge clusters is similar to that adopted by Yayavaram and Ahuja(2008), although they have not 
explicitly defined the term and they base their definition on technologies. Other studies that have 
defined the term are in the context of industrial clusters, as cluster of firms, a more macro level view 
than our consideration. Knowledge from multiple knowledge clusters in each collaborating 
organization can be highly differentiated and specialized and therefore has to be integrated for the 
project.  
Knowledge integration, in this context is conceptualized as the process through which disparate, 
specialized knowledge located in multiple knowledge clusters across organizations is combined, 
applied and assimilated. For instance, in an IS project, the users from the client organization 
communicate system requirements to the vendor’s IT consultants who use their software expertise and 
knowledge from the users to build the system. Users then assimilate the system by making necessary 
changes to their work practices (Faraj and Sproull 2000; Huang et al 2001). Knowledge integration is 
essential since if knowledge from a particular cluster is missing or is not integrated, for example, lack 
of user participation and hence unclear requirements, the project outcome may suffer. The several 
constraints like time, budget, specifications require knowledge integration in an inter-organizational IS 
project to be effective, i.e. knowledge for the project has to integrated within the stated constraints.  
Managing the knowledge integration process between the organizations in a project is a crucial task 
(Walz et al 1993) and is a challenge not only because knowledge is often dispersed, differentiated and 
embedded (e.g. Tsoukas 1996) in various knowledge clusters but also because the clusters have their 
own agendas within organizations that are intrinsically different, that may possess diverse 
competencies (Pisano 1994) and conflicting interests. The fact that many of the systems are developed 
under extreme time constraints and often with the help of external consultants exacerbate the 
challenges associated with combining diverse forms of expertise on particular projects (Levina 2005). 
Client-vendor relationships in outsourced IS development projects have always been presumed to be 
adversarial (e.g. Chowdhry and Sabherwal 2003) and the associated factors, along with the difficulties 
in obtaining quick feedback, meeting frequently, and building interpersonal relationships, make their 
management an arduous task. 
How then is knowledge across multiple knowledge clusters from multiple diverse organizations 
integrated for effective knowledge integration in inter-organizational IS projects? To address this 
question and increase our understanding of this complex phenomenon in a challenging environment an 
empirical study of an inter-organizational IS project is conducted. Related literature is reviewed and 
knowledge cluster concept cluster explained in the following section.  
2 LITERATURE REVIEW 
2.1 Knowledge and Knowledge clusters 
This study bases itself on the view that knowledge exists in the individual and the collective (Nonaka 
1994) and both include the tacit and explicit dimensions of knowledge as suggested by the early works 
of Polanyi (1966). Individuals in their clusters are assumed to be the prime vehicle of knowledge 
delivery to the project irrespective of its nature and location. The notion of collective knowledge is 
important because Collective knowledge can also refer to knowledge situated in various departments, 
groups or teams. The representatives of certain departments, groups, teams are referred to as 
knowledge clusters in this study and they house the different types and forms of specialized 
knowledge (e.g. process knowledge, requirements) required for the project. The concept of knowledge 
cluster is represented in figure 2.1.  
  
Organization 
Knowledge bases; departments, functional groups 
Knowledge clusters 
The Organization 
 
Figure 1: The Knowledge Cluster 
Each knowledge cluster groups representatives from a certain knowledge area that will be involved in 
the project. This group can include some representatives from one knowledge base, more than one 
knowledge base or the entire knowledge base. For instance, knowledge cluster can be a few members 
from a certain department (e.g. users), representatives from two or more departments (e.g. multiple 
user departments) or the entire department (e.g. when the user department is small and everybody’s 
knowledge is required for the project). These three possibilities are shown in figure 1 above.  
Yayavaram and Ahuja(2008) used the term knowledge cluster more in the context of  their definition 
of a knowledge structure with respect to a firm’s technical knowledge. According to them a 
knowledge cluster can be a group of people, but that need not always be the case and some times it can 
be a group of related technologies. Although the usage of the term is similar the distinction in our 
adoption of the concept is mainly due to the context. Knowledge clusters in this paper are a group of 
people, encompassing individuals’ knowledge, the collective knowledge and embedded routines and 
practices thus including related technical knowledge as well. In identifying clusters for the current 
study, groups that were to contribute the same type of functional knowledge were considered; i.e most 
of the identified clusters belonged to different functional areas such as users, IT, management, or 
different vendor organizations with their specialized knowledge. The specialized knowledge of the 
clusters also provided a sense of the cluster’s role in the project, attitude, perception hence knowledge 
integration behaviour of the cluster towards the project.  
 
2.2 Knowledge Integration and Inter-organizational IS Projects 
Scholars have proposed different definitions of knowledge integration (table 2). For this study the 
knowledge integration as proposed by Bhandar et al (2007) is adopted since it incorporates a process 
view and is easily applicable to an inter-organizational context. Based on their view, knowledge 
integration for this study is viewed as the process through which relevant knowledge from different 
clusters is combined, applied and assimilated for the goal of the project. This view implies that 
knowledge integration is achieved through several activities starting from project negotiations to the 
post-implementation stages and is also influenced by certain antecedent conditions like reason for 
initiating the project. It also suggests that knowledge integration process requires the knowledge 
clusters to be involved in the process to contribute, apply and assimilate knowledge. Okhyusen and 
Eisenhardt (2002) add that knowledge integration is not about assembling discrete pieces of 
knowledge, but depends on how members know and integrate their individually held knowledge and 
so is influenced by the surrounding environment.   
 
Table 1: Knowledge integration views and definitions 
The process of knowledge integration in inter-organizational IS projects as described involves ongoing 
interaction between the clusters to contribute knowledge and share common experiences to redefine 
shared beliefs through social interaction(Huang et al 2001) thus entailing that the clusters have a 
motivation to be part of the project. For instance, top management may need the system but the user 
department may not. This can affect the users’ assimilation of the system hence their participation in 
the knowledge integration process. Okhyusen and Eisenhardt(2002) highlight the importance of 
structures to improve interactions among group members for knowledge integration and Van Den 
Bosch et al (1999) and Grant(1996) suggested the importance of the ability of the firm for knowledge 
integration. Clusters need to possess the ability to comprehend the ideas and perspectives being 
exchanged so as to contribute knowledge to the project and reinforce the common knowledge base, i.e. 
the overlap of knowledge that exists between the network members (Demsetz, 1991; Grant, 1996). 
Knowledge integration in inter-organizational IS projects is not easy given it involves the integration 
of knowledge spanning cross functional capabilities (Carlile and Rebentisch 2003) which is more 
complicated compared to integrating one kind of knowledge across individuals or groups(Grant 1996), 
notwithstanding the inherent characteristics of knowledge that can make its integration difficult. The 
common knowledge that exists in an inter-organizational set-up is modest and the fact that knowledge 
in each organization exists in multiple entities further adds to the challenge. Additionally, these 
projects involve managing knowledge clusters from different organizations. The clusters are affected 
by the inter-organizational dynamics such as distinct competencies (Pisano 1994) and conflicting 
interests that have to be overcome before their knowledge can be integrated (Pan et al 2001). Conflicts 
inherent in a client-vendor relationship (Lacity and Hirschheim 1993) although healthy from the 
perspective of the organization can affect the behavior of knowledge clusters towards knowledge 
integration. So how then is knowledge integrated in inter-organizational IS projects? To address this 
question and understand this complex phenomenon in a challenging set-up, an empirical study of a 
four organization project is undertaken. The methodology followed for the study is discussed next. 
3 METHODOLOGY 
Qualitative research method was adopted for this study since it allows an emphasis on processes and 
meanings (Denzin and Lincoln 1994) essential for this study investigating a knowledge integration 
process. The case study method was deemed appropriate for data collection since the phenomenon of 
knowledge integration is closely intertwined with the context of the inter-organizational project (Yin 
2003). The study also required informants to reveal sensitive data that required comprehension of the 
context (e.g. to interpret the quotes in light of their relationships) which was possible through long and 
Definition Author/s 
Application of knowledge Grant 1996 
Synthesis of knowledge bases  Alavi and Tiwana 2002 
Process view: an ongoing collective processes of constructing, articulating, and 
redefining shared beliefs through social interaction of organizational members 
Huang et al 2001 
Distinguish between knowledge integration process and knowledge integration per se. 
The process involves the actions of group members by which they share their 
individual knowledge within the group and combine it to create new knowledge. By 
contrast, knowledge integration is the outcome of this process, consisting of both the 
shared knowledge of individuals and the combined knowledge that emerges from their 
interactions 
Okhyusen and 
Eisenhardt (2002) 
Defines knowledge integration specifically in the context of IS projects as the process 
of embodying business application domain knowledge with technical knowledge in the 
design of the software. 
Tiwana (2004) 
Process view- process through which relevant knowledge is combined, applied and 
assimilated  
Bhandar et al(2007) 
informal interviews. This project was chosen for the study based on three criteria: the project was 
recently completed to ensure that participants could recall events, permission to study the project was 
granted by the top management so as to allow access to rich data, and it provided a right context for 
the study, an inter-organizational project with four organizations and client-vendor relationship.  
The main source of data was face-to-face interviews conducted with representatives of each 
organization involved in the project at different hierarchies (top management, middle management, 
team members and users). Questions were asked to understand the motivations/expectations/views of 
each organization/cluster for the project, their account of how the project progressed, the conflicts and 
resolution of conflicts. Secondary data was collected from organizational websites (e.g. organizational 
background), articles, and third parties (employees of the companies not involved in the project). The 
multiple sources provided for triangulation (Stake 1994) of evidence, ensured that facts stated by one 
cluster could be verified by the other and also provided multiple perspectives on issues. 
Data analysis was done in iteration with data collection (Myers 1997; Walsham 2006). Initially 
analysis was conducted at an organizational level, through which the behaviour of some members 
could be explained. The researcher then adopted a cluster level analysis, since they saw behaviour of 
members could be better explained from the cluster they area associated with rather than the 
organization. Data collected was transcribed in consideration with recording media for qualitative 
studies (Walsham 1995, 2006). Themes were identified using open-coding (Strauss and Corbin 1990) 
that influenced the organizations knowledge integration behavior throughout the project. For instance, 
‘prior experience’ and ‘lack of motivation’ were identified as themes that influenced ‘requirement 
gathering’ since they affected time taken/outcome for that activity.  Interesting comments, surprising 
revelations, special notes/observations made during the site visits or interviews were also considered. 
For example, highly sceptical tone, formal atmosphere, and interviewees being very guarded in 
disclosing facts were all noted. The case data collection details are presented in table 2. 
 
 
Table 2: Case Data details 
Organization Interviewees Inter
view
s 
Interview details Interview background 
Project manager 2 Both interviews lasted for 
over an hour and were 
face-to-face 
Programmers 2 Questionnaires 
Project manager 
not involved in 
this project 
1 Face-to-face interview 
lasting over 45 minutes 
Client 
Projects 
department 
1 Face-to-face over lunch 
meeting lasting 45 
minutes 
The client project manager gave detailed 
accounts of the project in two interviews at 
different stages of the project. Others’ 
substantiated on work practices and issues 
in the project. The external project 
manager and projects department provided 
background information on client IT 
project management. 
Technical lead  2 Both interviews lasted 
over and hour 
Vendor 1 –Banking 
solutions firm 
Consultants 5 Questionnaires 
Lead 
representative 
1 Interview lasted over and 
hour 
Vendor 2-Consulting 
firm 
Consultants 1  
Lead 
representative 
1  Vendor 3- Systems 
Integrator firm 
Consultants 1  
Lead representatives gave detailed 
accounts of the project and their 
perspectives into the issues. Common 
issues arose and allowed for triangulation 
of evidence for key findings. Each gave 
access to their own team members who 
filled out questionnaires. Team members 
commented on the nature of relationships 
in the team, the camaraderie and the 
influence of social activities. 
4 CASE DESCRIPTION AND ANALYSIS 
This project was the development of a data warehouse and it involved four organizations. The client 
was a leading bank in Asia and the three vendors; a banking solutions firm, systems integrator and 
business process consulting firm that were all engaged on a time and material contract1. The four 
organizations were multinational firms with distinct competencies and were represented by an expert 
each that were all data warehouse experts with 20 plus years of experience. A project team with 
representatives from all four organizations was set-up and collocated in the client’s premises. The 
project was on for two years at the time of data collection. 
4.1 The knowledge clusters and their roles 
Based on the case data and the definition of knowledge clusters the various knowledge clusters from 
each organization, their roles and representation to the project team are summarized in table 3. From 
the client there were four clusters; Client_Management, Client_Users, Client_IM and Client_IT.  
Client_Users comprised of business users and data analysts and this cluster had to communicate 
process flows to be incorporated in the data warehouse model and had to use the data model as it was 
being developed to assess suitability and usability. Client_IT was involved in building the data 
warehouse along with the vendor organizations. Client_IM was the Information management 
department which initiated and owned this data warehouse. It coordinated the project and the head of 
Client_IM was the project manager. Client_Management was involved initially to grant funding for 
the project after which it followed up with Client_IM after every quarter on the project progress. From 
the three vendor organizations there was one expert each that was the main coordinator and each 
brought in a small team for the area of expertise they were hired for. Each vendor organization is 
therefore considered as a single cluster. The three vendor clusters were; Vendor_Bankingsolutions, 
Vendor_Systemsintegrator and Vendor_Consulting. 
Org Clusters Team Role Knowledge Integration behavior 
Client Client_Users ∗ Data analysts & business users. 
Contribute requirements & use system 
 Did not see need for the system and 
was against it 
 Client_IT ∗ IT dept. Involved in system 
development 
 No prior experience in implementing 
data warehouse and resisted system 
development method 
 Client_IM ∗  Information management dept. 
Managed project and system 
development 
 Did not receive much cooperation from 
other clusters 
 Client_Manag
ement 
∗ Acceded to the project and monitored 
project progress 
 Minimal involvement.  
Banking 
solutions 
vendor 
Vendor_Banki
ngSolutions 
∗ Involved in system development 
,technical leader 
Passionate about project but no access 
to Client_Users knowledge. Had 
clashes with other experts 
Systems 
integrator 
vendor 
Vendor_Syste
msintegrator 
∗ Information quality experts Passionate about project. Did not get 
support from users and had clashes 
with other experts 
Business 
process 
consulting 
vendor 
Vendor_Consu
lting 
∗ Business process consulting Passionate about project. Did not get 
support from users had clashes with 
other experts 
 
Table 3: Knowledge Clusters in the Case   
                                              
1
 Contract where vendors are paid for whatever time and material they put into the project. 
4.2 Interaction of the knowledge clusters 
 
Project 
team 
Client_manag
ement 
Client_IM 
Client_IT 
Vendor_syste
msintegrator 
Vendor_co
nsulting 
Client_user
s 
Vendor_bank
ingsolutions Client 
Figure 2: Interaction of the knowledge clusters 
The knowledge clusters’ interaction in this project is shown in figure 2. Although there was 
representation of every cluster to the project team, some of the links were not effective. The dotted 
lines indicate ineffective links/ impeded knowledge flow from those clusters to the project team.  
The client had several hierarchies and knowledge flow between the hierarchies was ineffective. 
Client_IM was the project manager for the project and this cluster had little clout on the other clusters 
in terms of getting their buy-in for the project and enthusing their involvement and participation. 
Client_User and Client_IT did not perceive a need for the system which meant lack of their 
involvement and hence knowledge contribution for knowledge integration. Client_IM said: 
“Client_Management agreed to the project, but the user departments were only passively involved in 
the project. Client_Management also never followed up with them.” Due to the lack of perception of 
strategic benefit, Client_Users did not use the system when it was ready thus affecting system 
assimilation for knowledge integration as well. Client_Management acceded to the project but was 
seldom involved in the project activities had very little communication and interaction with the other 
clusters so its commitment was not visible to the other clusters. Restructuring in the client further 
disrupted knowledge from some clusters since key people left. Communication with the vendor 
clusters was simpler since each had a lead representative who was the single point of contact to that 
cluster. The project team was collocated in the client’s office which did help in technical team 
communication between all those who were actively involved. 
Although representatives were assigned from Client_User to streamline communication between the 
vendors and Client_Users, they seldom participated in the project activities and hence their knowledge 
contribution to the project was affected. Effectively it was only Client_IM that served as a link from 
the client to the project team. Vendor_Consulting said: “Although each of the vendors was assigned a 
user representative, they never participated in the project and were hardly present for meetings and so 
it was very difficult to get the knowledge needed from users.”  Client_IT was also in the project team 
to assist in building the data warehouse but during system development it had issues in accepting the 
development methodology proposed by the vendors despite having a lot of experience with IT 
projects. The vendor’s attributed this to Client_IT’s lack of experience in building data warehouse 
which required a methodology different from standard systems development life cycle followed for 
normal IT applications. This friction between impeded knowledge integration since more time was 
spent in convincing each other. One of the vendors said: “Client_IT’s lack of experience in data 
warehouse meant lot of time convincing them on the development methodology and necessary process 
changes.”  
If knowledge integration was affected due to the lack of common knowledge in terms of development 
methodology between Client_IT and the vendors, knowledge integration was also affected due to too 
much common knowledge. The lead representatives of all the three vendor clusters had over 20 years 
of data warehouse experience and were all equally passionate about data and this project. Though 
hired for expertise in a particular area the overlap in their knowledge bases made technical knowledge 
communication between them easier but also led to frequent clashes on the best way of doing things. 
Client_IM had to frequently resolve such clashes and admitted: “We needed all of their expertise, but 
unfortunately they came from different organizations and there was too much overlap of knowledge. 
There should be just enough common knowledge to have a shared understanding of things, but not 
overlapping expertise.”  Knowledge integration was affected since more time was spent resolving 
issues, there was lack of knowledge dependency between the clusters, lack of appreciation for 
specialized knowledge base of other clusters and hence lack of harmony in the process.  
Client_management intended to have the data warehouse within a certain time and budget but the 
vendor clusters were hired on a time and material contract that provided little motivation for them to 
speed-up the project when delays were imminent. Vendor_bankingsolution said: “Our contract does 
not state that we have to complete the project within the time frame.”  Even when there were process 
changes in the client organization which meant delays Vendor_Systemsintegrator was unfazed: “It is 
alright for me if they have changes, the customer is the king, We are hired on time and material basis, 
so any delays does not affect us since we get paid for every man-hour we put in.” Knowledge 
integration suffered since the time and material contract on which the vendor clusters were engaged 
did not ensure a concerted effort on part of all clusters to work towards achieving effective knowledge 
integration in terms of finishing the project on time. This is in addition to ineffective knowledge 
integration due the lack of knowledge from some clusters reaching the project team. 
5 DISCUSSION AND FINDINGS 
In recent years organizational researchers have tried to examine multilevel theoretical perspectives for 
concepts such as creativity, learning and system usage (e.g. Burton-Jones and Gallivan 2007). Many 
knowledge management scholars (e.g. Merali 2001) also suggest the importance of considering 
knowledge management approaches across different organizational levels and also acknowledge 
(Nonaka and Takeuchi 1995) the difficulties in doing so. This is something evidenced in this study as 
well and as mentioned in the methodology section, the use and change of theory and analysis was 
subject to the data and preliminary analysis. Initial analysis for this study was conducted at the 
organizational level but many issues could not be explained very well. For instance, although a typical 
client vendor relation, where in one client hired three vendors for a project and motivation for all 
parties should be obvious, this was not witnessed and it could not be explained at the organizational 
level. The problem was the various clusters within the client organization had different perceptions 
towards the project. A cluster level analysis was then used and that could explain the behavior of the 
different groups; Client_User and Client_IT, toward knowledge integration. Based on this 
understanding of knowledge cluster and the case, inter-organizational knowledge integration is 
explained as a process that involves complementary specialized knowledge clusters interacting within 
certain structures and influenced by the clusters’ perception towards the project.  
For the project, complementary specialized knowledge bases are identified from within the 
organization (e.g. users, IT departments) and outside the organization (the vendors). This is an 
important process considering organizations often have problems identifying the content, location, and 
use of the knowledge for software engineering (Inkpen and Tsang 2005). This is also consistent with 
the importance accorded to partner selection in alliances (Dodgson 1992) considering the length of 
time needed to build effective communication paths between organizations and the nature of 
knowledge to be shared. The concern is alike in long term collaborative IS projects. The case shows 
that in identifying the knowledge clusters, organizations base their selection in trying to find 
complementary knowledge bases that are needed for the project and make some effort to facilitate 
exchange between the clusters by building a common knowledge base through social activities and 
team collocation, for instance. Common knowledge is the common understanding of a subject area 
(Demsetz 1991) that enables easier transfer, sharing or integration of knowledge (Alavi and Tiwana 
2002).Although the three vendors were selected for their specialized knowledge in different domains, 
the representatives were all data warehouse experts and the common knowledge they shared did make 
knowledge exchange easier but also led to conflicts. Too much common knowledge is shown to be 
impeding for knowledge integration as much time was spent in resolving conflicts. The specialized 
knowledge bases of the vendors were not sufficiently complementary and hence dependency between 
the clusters was lacking. The lack of common knowledge between the vendor clusters and Client_IT in 
terms of system development methodology and between the vendor clusters and Client_Users in terms 
of understanding of data warehouse benefits also hampered knowledge integration. The case therefore 
suggests that when specialized knowledge of the clusters is sufficiently complementary there is a 
dependency between the clusters and more harmonious interaction for knowledge integration while at 
the same time common knowledge between the clusters enables a shared understanding of issues for 
knowledge integration but too much redundancy can also be ineffective. This emphasis on a balance 
between specialized and common knowledge is the contribution of this finding to existing literature. 
The knowledge clusters interact within their own organizational structures (clusters from within an 
organization) as well as within the project structure (project team) and that serves as means through 
which their knowledge reaches the project. Gulati(1995) affirms there are usually no preexisting 
reporting relationships in an alliance or systems that serve as natural conduits for information and 
therefore structures have to be created for that purpose. This is typically the case in inter-
organizational IS projects where the project team consists of members from different clusters across 
organizations and a reporting structure can be cross organizational and is created for the duration of 
the project. In the case, clusters within the client were all represented to the project team but the 
representatives were not actively involved in project activities (refer figure 2) and hence access to their  
knowledge was inefficient. Infrequent involvement of the Client_Management and Client_Users, lack 
of ties between them and Client_IM and restructuring in the client hampered their knowledge flow to 
the project.  The structure was present but was ineffective in providing access to certain clusters’ 
knowledge thus blocking required knowledge to the project. The case shows that knowledge flows, 
enabled by the structures, should exist within the various knowledge clusters involved in the project 
and within the core project team. The main idea of the structures should be to provide a channel for 
knowledge from all the involved clusters to reach the project. Prior literature has stressed on 
communication channels for knowledge flows (e.g. Ravasi and Verona 2001). Grant (1996) argues 
that structures that provide organizations with a comparative advantage in managing the various 
knowledge processes are a critical strategic variable while Huang and Newell (2003) suggest that 
efficient collaboration in a team requires the explicit definition of the communication channels desired 
within the team. The distinction on the findings in this paper is the observation that when the structure 
allows effective communication between all the knowledge clusters and not just between organizations 
and simultaneously between the clusters and the core project team knowledge integration better 
facilitated.  
The involvement of the knowledge clusters in the knowledge integration process is contingent on their 
motivation for the project determined by factors such as; their need for the system, effort and cost 
incurred, value for their business and contractual terms. Lack of motivation of the knowledge clusters 
affects their knowledge integration behavior in terms of lack of effort, involvement and knowledge 
contribution to the project. In this case, Client_Management intended to have the system within a 
certain time and budget but the vendors were hired on a time and material contract that provided them 
little incentive to hasten the project. Their goals were not synchronous and that led to ineffective 
knowledge integration due to lack of concerted effort on the part of all clusters to expedite the project 
as Client_IM confirmed: “The distinct KPIs of all four organizations affected the project.” Further, 
the lack of perception of benefits form the data warehouse affected Client_Users effort in contributing 
and assimilating knowledge for the project. Motivation in different forms has been identified as an 
influencing factor for several knowledge processes (e.g. Kankanhalli et al 2005) but the focus was on 
individuals or organizations. The contributions of this finding is the emphasis of motivation at the 
level of knowledge clusters as against at the individual/organizational level. Project benefits are 
usually mutual in a client-vendor relationship (client needs system; vendor needs business) but 
concerted effort towards knowledge integration (Huang and Newell 2003) is not always present as 
shown in the case because of differing perceptions among the knowledge clusters. The study also finds 
that contractual terms used for legal protection and as means to control behavior of partners (e.g. 
Choudhury and Sabherwal 2003) can help synchronize goals in the project towards effective 
knowledge integration.  
The above discussion and understanding of inter-organizational knowledge integration are summed up 
in table 3 below as three findings. 
Table 3: Findings for effective knowledge integration 
6 IMPLICATIONS AND CONCLUSION 
One of the key contributions of this study is the concept of knowledge cluster (figure 1) that affords 
conceptualization of the complex phenomenon of inter-organizational knowledge integration by 
abstracting the multiple levels (individual, group, organizational and inter-organizational) and their 
interactions in an inter-organizational context. The concept of knowledge clusters allows escalating 
issues at each level to a knowledge level, thus making it easier to comprehend the issues from a 
unified perspective. Knowledge clusters stem from and exist within the organizational structure thus 
encapsulating the inter-organizational dynamics, organizational and inter-departmental dynamics, as 
well as the dynamics of the individuals within the cluster. The concept is also a contribution to multi-
level research and it addresses a call for such studies by Burton-Jones and Gallivan(2007). In a setting 
such as collaborative project involving knowledge integration it is essential to understand the correct 
behavior of organizations within the collaborative set-up. As the case shows it is at times hard to 
understand the behavior of the organization as such since the multiple clusters within behave 
differently so when grouped as clusters this behavior and hence possible solutions are clearer. This 
concept is of significance to knowledge integration literature in various inter-organizational contexts 
like joint ventures and alliances as well as to any knowledge intensive contexts like R&D and new 
product development. The understanding of inter-organizational knowledge integration through 
processes involving the knowledge clusters contribute to the underlying inter-organizational 
knowledge integration theory and go beyond those identified by earlier studies and restricted to intra-
organizational contexts. Although the processes identified by Huang et al(2001) can be also be 
applicable to this context, they do not incorporate multiple dimensions critical to the 
Findings Contributions Implications 
Sufficiently complementary 
knowledge bases of the clusters 
ensure dependency and some 
common knowledge between them 
facilitates knowledge exchange for 
effective knowledge integration. 
-Emphasizing cluster level 
complementarities rather than 
organizational level  
-Emphasis on balance between 
complementary and common 
knowledge between clusters 
-Identify clusters such that 
there is complementarity/ 
dependency between them 
-Measures to build/develop 
common knowledge  
Structures instituted provide a 
platform for knowledge clusters to 
interact and a channel for their 
knowledge to reach the project.  
-Knowledge based objective for 
structures 
-Cluster representation vs 
organizational representation 
-Design structures to 
represent all clusters and 
provide channels for 
knowledge flows. 
-Keep structures stable 
Knowledge integration is effective 
when there is concerted effort on 
part of the clusters toward the 
project.   
-Knowledge cluster motivation 
-Importance of concerted effort 
-Measures/incentives such as 
contract need to be instituted/ 
phrased accordingly  
context(structural, motivational and cognitive) and aspects critical to the inter-organizational context 
(synchronizing goals of all clusters across the organizations).  
The challenge in managing IS/IT projects, especially those involving multiple organizations, is well 
known and acknowledged. This paper provides a knowledge integration perspective to address the 
knowledge related challenges that traditional project management strategies did not address. This is 
essential since the goal of the project is to integrate the various knowledge bases. Based on this 
approach project management strategies can be developed to manage the knowledge clusters within 
the project environment to influence their knowledge integration behavior for the goal of the project. 
Specifically (column 3 in table 3), this study suggests that for effective knowledge integration, 
knowledge clusters for the project should be identified keeping in mind the complementary nature of 
their knowledge bases and providing mechanisms for fostering common knowledge between them. 
Secondly, all clusters buy-in for the project should be obtained so as to ensure their concerted effort 
towards the project. Although this finding is not new, the implication is on focusing on the knowledge 
clusters rather than departments/organizations/individuals since it is the knowledge of the clusters that 
has been identified as essential for the project. Lastly, structures instituted should enable interaction 
between the clusters and effective knowledge flows. 
This study was conducted in an Asian country and there was an element of conservatism shown by the 
interviewees in revealing data that may have affected some of the insights. To overcome this 
limitation, multiple people were interviewed on the same subject. The organizations also hesitated to 
share too many project related documents and to make up for this multiple people were interviewed to 
get oral confirmation of the data. It must also be noted that this study has the inherent limitations of a 
case study in terms of it being very context specific. The goal of this paper is therefore not to make 
generalizations applicable to all settings, but to be able to contribute to the underlying knowledge 
integration theory. The concept of knowledge clusters introduced in this study is novel and should be 
examined more rigorously especially their evolution and behaviour over the life cycle of the project 
and suitable structures for their interaction in different client-vendor settings. Another interesting 
aspect would be to explore their dynamics in- specific inter-organizational arrangements (one client 
vs. one vendor, multi client vs. one vendor). The observations in this study are based on a single case 
and need to be further researched through questionnaires or more detailed case studies.  
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